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Mr. Martin Hestmark 
U.S. Environmental Protection Agency, Region VIII 
AT?": Rocky Flats Project Manager, 8HWM-RI 
999 18th Street, Suite 500,8WM-C 
Denver, Colorado 80202-2405 

Mr. Gary Baughman 
Hazardous Waste Facilities Unit Leader 
Colorado Department of Health 
4210 East 1 lth Avenue 
Denver, Colorado 80220 

Gentlemen: 

We are in receipt of your May 7, 1992 letter, concerning the Operable Unit 1 (881 Hillside) 
RFW Repon. As you are aware, we are having problems wi+ laboratory turnaround dmes. 
This is affecring our ability to produce a timely document that includes the results of the RFI/RI 
Investigation. The laboratory turnaround delays are.the subject of an EPA audit q u e s t  for - . 

information, dated April 17, 1992. We submitted the requested information on May 8,1992. 

Although we met the December 18, 1991, supporting miIestone for completion of OU1 field 
activities, we are requesting a 123 working day extension from the current July 30, 1992 
schedule date for the Draft and Final RR/RI Reporr. The new deliverable date, based on the 
123 working day extension, would be January 29, 1993. 

The subcontract laboratories receiving our analytical samples have not been able to meet the 
sample turnaround schedule for radionuclide analysis. The labratory results are being 
returned in approximately twice the time frame of 63 days that was assumed in the detailed - . 
schedules of the Interagency Agreement (as shown on page 6 of the IAG Assumptions). Also, 
the Rocky Flats Environmental Data Base (RFEDS) input and the independent validation 
process for data is occurrhp in about 100 working days, more than 4 times the L4G-assumed 

The EPA audit of the data turnaround problem should heIp us identify the cause of the delays- ___-- ._ . 
and provide a means to correct the situation. In the meantime, we are currently in preparation 
of the Draft RR/RT Report that does not contain the Phase III R.FI/€U data. We will continue to 
work on the RF4RI Report for submission on July 30 until we receive relief on the IAG 
submittat milestone. We prefer to incorporate all of the Phase III data but have no  realisric - 

option unless we receive a schedule extension. 
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hme frame of 21 working days (page 7, IAG Assumptions). _ -  
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I€ you have any questions, please contact Richard Schassburger at 966-4888 or Scott Grace at 
966-7 199 of my staff. 

Sincerely, 

Enclosure 

cc wlo Enclosure: 

F. Hobbs, EG&G 
C. Gee, EG&G 
D. Smith, EGgLG 
G. Kleeman, EPA 
B. Fraser, EPA 
J. Schieffelin, CDH 

A. Rampertaap, EM-453 
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James K. Hartman 
Assistant Manager 
for Environmental Management 
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